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Meeting Minutes Transmittal/Approval
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
740 Stevens Center, Room 1200, Richland, Washington
September 29, 1993

FROM/APPROVAL: % fj //,é,ﬂ/ / o Lol oK Date /773

Paul M. Pak, 200 Aggregate Area Unit Manager, RL (A5-19)

APPROVAL: 7& Date_ // // ; / 75

ayl R. Beaver, 200y Aggregate Area Unit Manager, EPA (B5-01)

APPROVAL:

ib Goswam1 200 Aggregate Area Unit Manager, WA Dépt of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary
Attachment #2 - Attendance Sheet
Attachment #3 - Agenda
Attachment #4 - Action Item Status List
Attachment #5 - 200 Area Biota Sampling 1993 Status Report
Attachment #6 - 200-BP-11 Operable Unit and 216-B-3 Main Pond Work/Closure Plan
Schedule
Prepared by: / Date: //-/7- 7%

Suz Clarke, Kay Kimmel, GSSC (B1-42)

Concurrence by: Date: //-/7-923
i’WittreiCh C Coordinator (H6-03)
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Attachment #1
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
September 29, 1993

Meeting and Summary of Commitments and Agreements

. SIGNING OF THE AUGUST 200 AREA UNIT MANAGER’S MEETING MINUTES:

Meeting minutes were reviewed and approved with no changes.

. ACTION ITEM UPDATE. See Attachment 4 for status:

No Action Items open,

. NEW ACTION ITEMS (INITIATED September 29, 1993):

No new action items were initiated,

. INFORMATION ITEMS:

* Statys 200-BP-11 Operable Unit - Rhett Tranbarger made available to the regulators the draft
project schedules for this Operable Unit (see attachment #6). A Data Quality Objectives scoping

meeting for integrating RCRA and CERCLA in the work plan will be held on October 8, at the
EPA Conference Room.

¢ Status 200-UP-1 Operable Unit - Brian Innis provided the status of well testing activities, Dib
Goswami requested more information concerning vertical profiling by the October Unit
Manager’s Meeting. A meeting is scheduled for 2:00 on September 30 at the EPA conference
room on wells 22-20 and 19-8.

¢ Status of 200-ZP-1 - Dan Parker provided the update on the 200-ZP-1 operable unit. A scoping
meeting will be held at 1:30 on September 30, at the EPA Conference room.

¢ Status 200-BP-5 Operable Unit - Dave Erb provided the status of the 200-BP-5 OU.

* Update Biota Sampling - Stephen Weiss presented the status of the biota sampling as described
in attachment #35.
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200 Aggregate Area Unit Manager’s Meeting
Official Attendance Record

e September 29, 1993
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Attachment #3
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
September 29, 1993

Agenda

200 Area Activities
® Status - Curt Wittreich
® Status 200-BP-11 - Rhett Tranbarger

® Status 200-BP-5 - Dave Erb

Status 200-UP-1 - Brian Innis

Status 200-ZP-1 - Danny Parker

® Update Biota Sampling - Stephen Weiss

Page 1 of 1



Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
September 29, 1993

Page ! of 1

Item No.

Action/Source of Action

Status

2AAMS.8

EPA to develop a position concerning the
proposed agreement in principle
specifying milestone documents for 200-
ZP-1, 200-UP-1 and 200-BP-5 Operable
Units. Action: Doug Sherwood

Closed 08/25/93.
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200 Area Biota Sampling
1993 .

Status Report

Unit Manager's Meetihg,
September 29, 1993

<200 Area Biota Sampling -- 1993

G# juswyielly
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Purpose:

Provide "real world" data
to help in evaluating
Ecological Risk Assessment results

4

<200 Area Biota Sampling —-@—/
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Five sites sampled:

two riparian waste SItes
216-B-3 :
216-T-4

two terrestrial waste sites
216-A-24
216-U-11

one control
Saddle Min. Pond

<200 Area Biota Sampling - 1993
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200 AREA BIOTA SAMPLING LOCATIONS
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MEIN3Z.8706

68 samples total

216-B-3

4 soil

4 plant
cattail, bulrush, willow

6 mouse
4 deer mice
2 pocket mice

1 insect
(darkling beetles,
grasshoppers,
dragonflies, etc)

<200 Area Biota Sampling -- 1993
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216-T-4
4 soil
4 plant |
cattail, bulrush, willow
6 mouse

4 deer mice
2 pocket mice
1 insect

<200 Area Biota Sampling — 1@4
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216-A-24
4 soil
4 plants
Russian thistle, cheatgrass
Siberian wheatgrass
4 pocket mice |
1 insect

<200 Area Biota Sampling -- 1993
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216-U-11
4 soll
4 plants
Russian thistle,
Siberian wheatgrass
4 pocket mice
1 insect

<200 Area Biota Sampling -- 1993
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Control
2 soil
5 plants
cheatgrass, willow, cattail

Russian thistle, bulrush
4 mice |

2 deer mice

2 pocket mice
1 insect

*

<200 Area Biota Sampling -- 1@—)
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Additional Sampling
(Through PNL's
Site-Wide Monitoring Program)

2 deer
muscle, bone, liver
2 pigeons |
muscle, bone, feces
raptor pellets
(on hold until 300 Area lab set up)

<200 Area Biota Sampling -- 1 @-j
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200-BP-11 OPERABLE UNIT

AND

216-B-3 MAIN POND
WORK/CLOSURE PLAN SCHEDULE

START  RESOURCE
FINISH DURATION
ororos 0 08/21/93 01/18/94
N TEGRATED | 1 15 02/17/94 3 0412094
200-BP-11 PREPARE PREPARE 03/22/94
REI/CMS (RIFS) 200-BP-11 DECISIONAL DRAFT 04/21/64 31 200-BP-11
WORKPLAN WHC INTERNAL AND PREPARE TPA
PLANNING DRAFT TRANSMIT TO DOE DRAFT A MILESTONE
04/22/94
TPA CHANGE 8/10/93 janass 31 04/29/94 :|
REQUEST : 01/17/94
M-13-93-07 & 8/20/93 1] 02/18/94 TRANSMIT
C-93-07 COMPLETE WHC REVIEW 03/21/94 f32 DEAFT A
APPROVED 200-BP-11 200-BP-11 DOE 10 DOE &
08/03/93 TASK ORDER WORKPLAN REVIEW REGULATORS
{Completed 8/23/93)

06/29/94
08/12/94 45

P

DISPOSITION

REGULATOR COMMENTS

AND
REPARE REV.0

04/30/94

06/28/94 60

REGULATOR
REVIEW
DRAFT A

94 Juamyde]ly

Z J0 1 abey



200-BP-4 CPERABLE UN. T PROJECT SCHEDULE #B/Page 2 of 2

1991 1934 1925
s — e — e — e —  — -~ ?f‘—-LETIr_—D.-CH— -Jan—l—E-]——Ma:—Lf?—f—j--m—y-j—wg-l-lhj—l-iﬂ-].—svgl—‘jg-l_-_._ZJM_%.Fi_l_M'_1_A_°'_I_m_Y _I_J“"_ ] & —L______I__S_‘E L?"L_I_N_‘”__ILE"_‘_ _aﬂF:.; |_l*_!" ] Apr | _May, T B 9]95M I Avp [ _Sep. ] et ] Nov—l—D.e Jan [ Fot T Mar i DT J—Mav | T l W T g | S
FINALIZE WORK PLAN PRIMARY DOCUMENT) : : s : : L — : Lo ! : ; f : I : ‘ L N : : . ; ; . T : ‘ . =
PREPARE REV O P Dl ee——— A SRR f : f oy : o T A 5
TRANSMITTAL TO THE REGULATORS : : Lo f : : Ly : ‘ : : ’ . : : : : : : . : : :
ECOLOGY RELEASE FOR PUBLIC REVIEW A Do : ‘. D Lol oo Do . : ; , , : E , o : : Co : ; { : :
PUBLIC REVIEW o o ‘; : o D eee—— oo : : S : Lo : : - : : o : , : _ :
COMMENT RESOLUTION : : C : : o : : ‘m : Lo ! : : : : : : : ; S ; : ' : ' Lo : ; :
WORK PLAN APPROVAL Lo =7 A T T e
TASK 1-PROJECT MANAGEMENT |_ : : : ‘ X . . . ‘ _. : : : ; : : : - : “:”‘"*"."—‘:—'"..“—'“j'—?—--—-——;-—;——«—;—-—:--—«T———-'—._..._7__-_|__
PREPARE MAIN POND & 3+3 DITCH SURFACE SAMPUING DOW : : i ] . : : : : : : : : ; : : : : : : : : : ; : : : : : : : . : . . : . . ; : : :
REGULATOR REVIEW AND COMMENT : : D mm : : : ; : : : : oo : ' : : : : : : : D : : : : : : : : : T : : :
INCORPORATE COMMENTS AND REVISE DOWs : ; Do = ' : ‘ : ! : : : : ; : : P . : : ; :
DOWs APPROVED S D latwa A : : Do : : N : : L : o Co : Lo s : : s : : ; :
PREPARE TEST PIT DOWs : : N : : | en— : : : ; : : : : : ; ; : : : ; : : : : : : : . : ; : : : : : : :
REGULATOR REVIEW AND COMMENT : : ‘- : Co : 7 : : : : : ' ' S : 1 2 3 : : : : : o : : . : 4
INCORPORATE COMMENTS AND REVISE DOWs : : : : : : : : C ol : ' : : : : : : : : : : : : : :
DOWs APPROVED : : Lo ; : : 300 A , , C : : ; : Lot : : s . : : : o : : : '
PREPARE VADGSE BOREHOLE DOWs N oo e———— DD Lo S Lo ; R Co C Coo : oo Lo - o D
REGULATOR REVIEW AND COMMENT Do R Co oL Lo L A S Lo Lo
INCORPORATE COMMENTS AND REVISE DOWs : : A : ! : : © o : : : ; : . : : : : : : : : : : : : : ;
DOWs APPROVED . . ‘ . : : : : . : : : . : . . . . : . : . . : .
——————— e e B et |

FIELD ACTTIES (&
MOBILZATION
DRILLING f EXCAVATION / SAMPLNG

sampuNG@

LABORATORY ANALYSIS

DATA VALIDATION

VALIDATED CATA TO THE REGULATORS

TASK 6-AIR SAMPLNG

L_ ASK 7-DATA EVALUATION D
TASK 8—QUALTATIVE RISK ASSESSMENT J

TASK 9-ARAR'S EVALUATION
L -
TASK 12-LF) REPORT (PRIMARY BOCUS
WHC REPORT PREPARATION
WHC REVIEW AND COMMENT
RL-AEVIEW AND COMMENT
LFI REPORT_TO REGULATOR

FOCUSED FEASIBILITY STUDY REPORT © { PRIMARY DOCL{MENT y
FOCUSEDFS :
£5 REPORT
FS REPORT PREPARATION
WHC REVIEW AND INCORPORATION
RL-REVIEW AND INCORPORATION
FS REPORT 70 THE REGUATORS

IRM PROPOSED PLAN { PRIMARY DOCU
IRM PROPOSED PLAN PREPARATION
WHC REVIEW AND INCORPORATION

O

RL-REVIEW AND INCORPORATION :
IRM PROPOSED PLAN TO THE REGULATORS .
: . : : : . : : : : . X : : : : Pioject: 200-BP1LFI | DOE-RL | Dot GNmyd3 113
: : : ] : : ; : : : : : ; : : : : ; : : ' : : ‘ Plats 2, 200-BP-11 Operable Unit
\ ! ' V X . . . . . - . . . : . ' W -1 ] Drawn by ER Program Contror-Sehaduling

®TASK 2. SOURCE CHARACTERIZATION; TASK 3; GEOLOGIC INVESTIGATION;
TASK 4: S%Ri’?cg WATER SECIMENT INVESTIGAT!ION; TASK 5 VADOSE ®DOES NOT NCLUDE CYCLE FOR ADDITIONAL CHARACTERIZATION BASED DN DATA EVALUATION
ZONE INVESTIGATION
@ASSUMES CONTRACTOR DRAFT WILL BE SUPPLIED TO AL AND THE REGULATORS CONCURRENTLY
e e e S B s recn ©
I
O THE APPROVAL OF THE DOW's ASSUMES NO TREATABILITY TESTS

@:\g%lﬂm ES LAST SAMPLE FROM BOREHOLE MAY BE TRU WHICH ALLOWS FOR A 100 DAY TURN

o
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Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
September 29, 1993

JulieK. Erickson /fPaul Pak . . ... ............. ... . ... ... DOE-RL, ERD (A5-19)
Mike ThOompsOn . . . .. ... ...ttt ittt et i eenennn DOE-RL, EAP/RPB (A5-15)
Diane Clark .. .... ... ... ... ... ... DOE-RL, TSD/SSB (A5-55)
Mary Harmon . ... ... ... .. . e DOE-HQ (EM-442)
DougSherwood ......................... 200 Aggregate Area Manager, EPA (B5-01)
Brian Drost . .. ... .. ... e USGS, Support to EPA
Audree DeAngeles ... ... ... ... ... .. ... .., PRC, Support to EPA
DibGoswami . ... ... ... ... i e WDOE (Kennewick)
Larry Goldstein . . ... ... .. ... i e WDOE (Lacey)
Lynn Albin . . ... ... e Washington Dept. of Health
Curt Wittreich . . . . . .. ... WHC (H6-03)
~FemWintezak— . ... ... ... ... .. ... e Program Manager, WHC (H6-27)
Mel Adams (Please route t01) . . . . . . . o ittt e e WHC (H6-01)
RichCarlson . .......... ... .. i, WHC (H6-03)
MJ.Galgoul .. ... .., WHC (H6-03)
LD.Amold ....... ... e WHC (B2-35)
Diana Sickle . .. .... ... WHC (H6-27)
Chris Widrig (Please route t0:} . .. ... ...ttt it e e PNL (K1-21)
Wayne Martin . . . ....... ... ... . e PNL (K1-19)

Mark Hanson . . .. ... ... ... . . . PNL (K1-51)

Roy Gephart . .. ... ... . PNL (K1-22)

Steve Slate . ... e e PNL {(Ki-19)
JoanKeller . . ... ... PNL (K1-21)
BenJohnson . .......... .. . .. .. .. PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS and 216-B-3 Pond
System, Care of EPIC, WHC (H6-08)

Please inform Suzanne Clarke (946-3690) or Kay Kimmel (946-3692 es & Moore (B1-42)
of deletions or additions to the distribution list.
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